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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Murray State University

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Oatman, KimProject Manager:

Postsecondary Education Cabinet/Murray State University

Acquire Farm Laboratory Land Calloway Awaiting Initiation by Agency2010-2012

Acquire Land Calloway Awaiting Initiation by Agency2010-2012

Complete Business and Research Center Tenant Calloway Awaiting Initiation by Agency2010-2012

Construct College Courts Housing Calloway Awaiting Initiation by Agency2008-2010

Construct Electrical Generation Plant Calloway In Construction2008-2010 1 12/31/10

Comments: A change order is in process to move substantial completion to 01/31/2011

Construct Livestock Instructional Laboratory Calloway Awaiting Initiation by Agency2010-2012

Construct Multipurpose Practice Facility Calloway Awaiting Initiation by Agency2010-2012

Construct New Breathitt Veterinary Center Calloway Awaiting Initiation by Agency2010-2012

Construct New Science Complex - Phase III Calloway Complete/Not Closed Out2006-2008 100 04/30/09 05/01/09*

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2010-2012

Construct Paducah Regional Campus Facility Calloway Awaiting Initiation by Agency2010-2012

Construct Public Safety Building Calloway Complete/Closed Out2004-2006 100 12/08/08 01/05/09

Demolish Ordway Hall Calloway Awaiting Initiation by Agency2010-2012

Install Sprinkler System - Blackburn Science Building Calloway Awaiting Initiation by Agency2010-2012

New Residential College - Richmond Hall Calloway Complete/Not Closed Out2006-2008 100 11/30/09 07/31/09

Renovate A. Carman Pavilion - Completion Calloway Awaiting Initiation by Agency2010-2012
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Renovate Blackburn Science Calloway Awaiting Initiation by Agency2010-2012

Renovate College Courts Calloway Awaiting Initiation by Agency2010-2012

Renovate Curris Center T'Room & Food Svc. Equip. Calloway Awaiting Initiation by Agency2010-2012

Renovate Elizabeth Hall Calloway A/E Selection2010-2012

Renovate Lovett Auditorium Calloway Awaiting Initiation by Agency2010-2012

Renovate Pogue Library Electric and HVAC Calloway Awaiting Initiation by Agency2010-2012

Replace Breathitt Veterinary Center Heating & System Calloway Awaiting Initiation by Agency2010-2012

Replace Central Plant Boilers Calloway Awaiting Initiation by Agency2010-2012

Upgrade Applied Science Electrical System Calloway Awaiting Initiation by Agency2010-2012

Upgrade Campus Electrical Distribution System Calloway Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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